

IEEE 802.16 ITU-R Liaison Group Workplan

The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group based on ITU-R and IEEE events relevant to the IEEE 802.16 Working Group.

Note: Highlighted items are related to IMT-Advanced.

Group/Event	#	Start	# days	End	Location	Actions/Comments
IEEE 802.18		8-Sep-08	5(4?)	12-Sep-08	Kona, HI, USA	
IEEE 802.16	57	16-Sep-08	4	19-Sep-08	Kobe, Japan	- Need for ITU-R Liaison Group meeting in September 2008 is not currently anticipated. - Identify acting chair of ITU-R Liaison Group for November meeting. - Prepare contribution for the IMT-Advanced workshop
						- No time for IEEE 802 EC correspondence activity to approve contribution(s) to ITU-R.
WiMAX Forum		22-Sep-08	5	26-Sep-08	Macao, China	
WP 5D contr. Due:				1-Oct-08		
IMT-Adv Workshop		07-Oct-08		07-Oct-08	Seoul, Korea	- Presentation by Jose Costa
ITU-R WP 5D	3	08-Oct-08	8	15-Oct-08	Seoul, Korea	
WP 5A contr. Due:				21-Oct-08		
ITU-R WP 5A	2	28-Oct-08	10	06-Nov-08	Geneva, CH	
SG5 contr. Due:				3-Nov-08		
ITU-R SG5	2	10-Nov-08	2	11-Nov-08	Geneva, CH	
IEEE 802.16	58	10-Nov-08	4	13-Nov-08	Dallas, TX	- Plan for the IMT-Advanced submission in 2009 - Prepare Step 1 contribution towards IMT-Advanced - Prepare the third contribution on IMT-2000 Rev. 9 - Consider SG 5 results
IEEE 802.18		10-Nov-08	5	14-Nov-08	Dallas, TX	- Definition of IMT-Advanced submission process in IEEE 802.18
IEEE 802		10-Nov-08	5	14-Nov-08	Dallas, TX	- Definition of IMT-Advanced submission process in IEEE 802, with minimized lead time - Approval of Step 1 contribution by the EC
IEEE 802.16	59	12-Jan-09	4	15-Jan-09	La Jolla, CA, USA	
IEEE 802.18		19-Jan-09	5	23-Jan-09	Los Angeles, CA, USA	

WP 5D contr. Due:				4-Feb-09		- deadline for submission of contributions approved in Nov 08 - Deadline for letters of conveyance for IMT-2000 Rev. 9
WiMAX Forum		5-Feb-09	6	10-Feb-09	Orlando, FL, USA	
ITU-R WP 5D	4	11-Feb-09	8	18-Feb-09	[India]	- Present Step 1 contribution towards IMT-Advanced
IEEE 802.16	60	9-Mar-09	4	12-Mar-09	Vancouver, BC, Canada	- Prepare Step 2 contribution towards IMT-Advanced - Call for Contributions on simulation package
IEEE 802		9-Mar-09	5	13-Mar-09	Vancouver, BC, Canada	- Approval of Step 2 contribution by the EC
IEEE 802.16	61	4-May-09	4	7-May-09	Cairo, Egypt	- Initiate draft Step 3 contribution towards IMT-Advanced - Review simulation package proposals - Call for Contributions on SDD evaluation
IEEE 802.18		11-May-09	5	15-May-09	Montreal, Canada	
WP 5A contr. Due:				11-May-09		
ITU-R WP 5A		18-May-09	12	29-May-09	Geneva, CH	
WP 5D contr. Due:				3-Jun-09		
ITU-R WP 5D	5	10-Jun-09	7	16-Jun-09	[Germany]	- Present Step 2 contribution towards IMT-Advanced
IEEE 802.16	62	13-Jul-09	5	17-Jul-09	San Francisco, CA, USA	- Update draft Step 3 contribution towards IMT-Advanced, including draft evaluation results
IEEE 802.18		13-Jul-09	5	17-Jul-09	San Francisco, CA, USA	- Review draft Step 3 contribution with 802.18
IEEE 802		13-Jul-09	5	17-Jul-09	San Francisco, CA, USA	
WP 5D deadline				3-Aug-09		- certification of references and transposition for M.1457-9
IEEE 802.16	63	31-Aug-09	5	3-Sep-09	Korea	- Conclude Step 3 contribution towards IMT-Advanced
IEEE 802.18 contr. Due:				2-Sep-09		- Deadline for Step 3 contribution towards IMT-Advanced
IEEE 802.18		21-Sep-09		25-Sep-09	Kona, HI, USA	- Delegation from 802.16 expected to attend.
WP 5D contr. Due:				7-Oct-09		
ITU-R WP 5D	6	14-Oct-09	8	21-Oct-09	[China]	- Present Step 3 contribution towards IMT-Advanced

Note: Regarding IMT-Advanced deadlines in IEEE 802, the above timeline assumes the “Accelerated EC Approval Process” according to IEEE 802.18 document [802.18-08/0058r4](#).