

Session #38 802.16
TG Maintenance Opening Report
July 18, 2005

- Chair: Jon Labs
- Editor: Itzik Kitroser

Scope of Corrigendum Project

- *“This corrigendum contains substantive corrections to IEEE Standard 802.16-2004. It corrects errors, inconsistencies, and ambiguities in that standard. It does not contain new material.”*

– Item 13 from the PAR

Process Since Closing Report at Session #37

- *2005/05/12 Issue Draft 802.16-2004/Cor1/D3*
 - Issued on 2005/05/21
- *2005/05/23 Open WG Recirc Ballot #17b*
 - Opened on 2005/05/23
- *2005/06/05 Conditional approval by 802 EC to go to Sponsor Ballot*
 - Approved on 2005/06/05
- *2005/06/07 Close WG Recirc Ballot #17b*
 - Closed on 2005/06/07
- *2005/06/10 Open Sponsor Ballot*
 - Opened on 2005/06/10
- *2005/07/10 Close Sponsor Ballot*
 - Closed on 2005/07/10
- *2005/07/11 Open Call for Reply Comments*
 - Opened on 2005/07/11
- *2005/07/15 Close Call for Reply Comments*
 - Closed on 2005/07/15

Recirc Letter Ballot #17b

- The question: *“To accept the resolutions of comments from Working Group Recirculation Ballot #17a, as recorded in IEEE 802.16-05/021r3 and to forward, to the IEEE 802 LMSC Executive Committee for Sponsor Ballot, IEEE P802.16-2004/Cor1/D3.”*
- Results of LB #17b:
 - Approve: 171
 - Disapprove: 4 (no disapprove votes submitted during the recirc)
 - Abstain: 5
 - Approval ratio: 98 %
 - Return ratio: 82%
 - No comments received during recirc.

Sponsor Ballot 0001008

- **Ballot Results:**
 - 135 Approve (84%)
 - 26 Disapprove
 - 7 Abstain
 - 168 Ballots (76.4% out of 220 ballot group members)
- **Comments received IEEE 802.16-05/042**
 - 48 commentators
 - 556 comments (6 late)
 - 56 technically binding
 - 135 technically non-binding
 - 365 editorial
- **Reply comments received IEEE 802.16-05/042r2**
 - 27 commentators
 - 638 reply comments

Project Schedule

- 2005/07/18-21 Resolve Sponsor Ballot comments at Session #38
- 2005/07/22 Conditional approval by 802 EC to forward to RevCom
- 2005/07/29 Issue Draft 802.16-2004/Cor1/D4
- 2005/08/05 Open Sponsor Ballot Recirc
- 2005/08/20 Close Sponsor Ballot Recirc
- 2005/08/12 RevCom Submittal

- Schedule may have to be reviewed depending on the outcome of this week.

Proposed TG Maintenance Agenda

- Monday:
 - Approve minutes from Session #37
 - Start resolving technically binding comments (PHY first) in IEEE 802.16-05/042r2.
- Tuesday
 - Continue resolving technically binding comments in IEEE 802.16-05/042r2.
 - Start resolving technically non-binding comments.
- Wednesday
 - Continue resolving technically non-binding comments in IEEE 802.16-05/042r2.
 - Start resolving editorial comments (~165 can probably resolve as a block).
 - Most likely an evening session will be required after the social.
- Thursday
 - Joint session with TGe
 - Finish resolving comments in IEEE 802.16-05/042r2.
 - Compile statement of change of vote from disapprove voters.
 - Authorize Editor to create P802.16-2004/Cor1/D4 based on resolution of comments.
 - Authorize a Sponsor Ballot Confirmation Ballot on P802.16-2004/Cor1/D4.
 - To request conditional approval, pending the successful outcome of the Confirmation Ballot, from the LMSC EC to forward P802.16-2004/Cor1/D4 to RevCom.

Plans for the Closing Plenary

- Desired Motion #1:
 - Motion: *“To accept the resolutions of comments from Sponsor Ballot 0001008, as recorded in IEEE 802.16-05/042r3, develop Draft P802.16-2004/Cor1/D4 based on those resolutions, and initiate Confirmation Ballot”*

Plans for the Closing Plenary

- Desired Motion #2:
 - Motion: *“To request conditional approval from the LMSC EC to forward P802.16-2004/Cor1/D4 to RevCom”*